
COMPARISON OF VETERANS HOME PROPOSALS

Proposal Governor's Original Proposal House Bill 389 Governor's Revised Proposal
Provide funding over two years.  
No waivers of current project 
construction laws Fully fund in 2004.

Design/Build alternative with bid 
law waivers

May-04

State appropriates $8.8 million 
for planning and construction.  
State begins selection process 
for space planning and project 
design

State appropriates $2.57 million 
for planning.  State begins 
selection process for design and 
construction

Jun-04

State appropriates $2.57 million 
for planning.  State begins 
selection process for space 
planning and project design

State appropriates additional 
necessary funding for 
design/build

Nov-04 RFP for Design/Build

Apr-05

State receives federal grant from 
VA.  Contract awarded.  
Groundbreaking.

Jun-05

State appropriates additional 
necessary funding for 
construction.

Nov-05 Project bid. Project bid.

Jan-06 Open bids. Open bids.

Mar-06
State receives federal grant from 
VA.  Groundbreaking.

State receives federal grant 
from VA.  Groundbreaking

Dec-06 Project Complete

Sept 07 - Project complete Project complete
March 08

*Contingent upon timely site selection, no major environmental site issues and expedited federal approval processes.


